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Run 8 Task Schedule

Item Start Finish

RPC Tent preparation On Going 1/18 Gas ready
Lab Holiday (Martin Luther King Day) 1/21 1/21
Switch to p+p run 1/28 1/28
Next scheduled Maint. Day 1/30 1/30
Scheduled Maint. Day 2/13 2/13
Scheduled Maint. Day 2/27 2/27
Mu Trigger FEE Prototype II install 2/27 ? 2/27 ?
Complete new beampipe design 2/29 2/29
End PP run 3/12 3/12
Low Energy Run 3/13 3/14
End of Run 8 3/15 5/27
Install new UPS ~3/15 ~3/31
End of Run Party 4/4 4/4 
Install Gas house UPS’s 4/15 6/13
Install HBD West for test run 7/15 9/15
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Yesterday’s Maintenance: Jan. 16th

Next Maintenance Access Day Scheduled for 1/27/08:

• Switch over to p-p run
• switch Pad chambers onto gas with alcohol
• move ZDC back into symmetric-beam positions
• install access step on BBC rack/CM access ladder hardware
• TBD subsystem maintenance

• PC work (Carter and Rob have a plan?)
• CM access ladder field fit tests (see slides)
• MuTrggr FEE Platform locations
• CM Crane Measurements
• Magnet tests?
• Other tasks?
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2008 PHENIX Shutdown Prep

January-March 2008: 

• Run 8 technical support

• RPC factory support

• new beam pipe design completion and review

• CM Crane design review and purchase placement

• Muon Trigger FEE prototype test II

• MMN station 1 & 2 scaffolding design and safety review

• Muon Trigger Rack platform design and review

• RPC3 installation review preparation (support structure, transport and 
installation fixture design, tunnel vapor barrier modification design, gas mixing 
and distribution system and piping design).

• VTX, FVTX & NCC technical support   
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CM Ladder/Stair Shutdown Access
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RPC Factory Support

Cosmic Ray Test Stand
Near completion

Safety walkthru Complete
Documentation complete, needs 
to be formatted per PHENIX 
procedure template. Blue 
sheeting nearly done (minor bugs 
in electronics are being 
diagnosed). Need response 
procedures for worker and CAS 
watch response to specific alarm 
cscenarios.

Factory nearly 
ready to begin 
prototype tests
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Tent Preparation – Done 

Safety systems – Installation complete, mini-blue sheet  

Equipment Issues – Need specs for 3T (Tilting Transport 
Table) and GMHOS (gap, module and ½ octant storage) 
racks, then need to fabricate assemble and install.

Work plan – Update for factory procedures

RPC Factory Support, cont.

Security –Comply with C-A policy
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RPC Factory Issues, cont.

Area to the west of 
RPC factory is now 
re-posted and 
cordoned with yellow 
tape as a controlled 
area. A corridor has 
been left to access 
the bathroom. Any 
activities which will 
need to traverse the 
posted area (e.g. 
delivery of materials, 
equipment etc. 
through the roll up 
doors) will require a 
work permit
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RPC Factory Support
Safety System Procedure Done!
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New Beampipe 
Design & Review

Current beampipe IR region:
3 inch (76.2 mm) OD Be section,

.04” (1 mm) wall thickness
55” (1400 mm) long 

Proposed beampipe IR region:
1.61 inch (41.0 mm) OD Be section,

.02” (0.5 mm) wall thickness 
31.5” (800 mm) long 

Design to be 
ready for final 
review by 
2/29/08
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CM Crane
• Crane Design nearly ready for review

• Uses Gorbel 1-ton capacity Ceiling 
mounted Bridge Crane, modified to 
be supported by 2 Steel Channels 
attached to CM 

• Bridge and hoist to be removed for 
running. 

measuring 
clearances 
for crane 
runways
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Muon Trigger FEE
Prototype Test II
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Muon Trigger FEE
Prototype Test II
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Muon Trigger FEE
Prototype Test II

This is now that
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MMN Scaffolding

Existing MMN MuTr scaffolding 
is being redesigned to be 
assemble-able with only one 
lampshade removed and access 
to all station 2&3 FEE’s from 
lower hatch. 

Additional scaffolding to be 
designed to access all Station 1 
North FEE’s and lampshade 
sites adjacent to station 1.

Station 1 North scaffolding to 
be useable for Station 1 South 
with minimal modification. 

Station 2 & 3 South scaffolding 
to be addressed later
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New 
Platform
8’ x 2.5’

Muon Trigger 
Rack Platforms

HBD/RXNP
MuTrgrFEE NMuTrgrFEE S

VTX

FVTX
NCC N

NCC S
RPC1 S

RPC1 N

New Platform
8’ x 2.5’
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Muon Trigger 
Rack Platforms

New Idea: Put MuTrggr FEE South 
Rack in front of middle MuTr Rack on 
eyebrow. Use bridge as walkaround. 
(Need rolling walkway on east side like 
west side).

Made measurements for North Rack.
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RPC 3 Design Review

• 2008 shutdown: install one RPC 3 South and one 
RPC 2 South prototype half octant: requires 
installation fixtures, prototype gas system, 
modifications to tunnel vapor barriers, 
prototype electronics, cable routing support, 
and, of course, structural support design

• All require both functional and safety reviews 
(may be combined) by ~June 2008. Assume 
installation in Aug.-Sept. 2008.

• Cu Absorber installation (1 octant on south)

• Final review for 2008 prototype installation, 
interim review for overall project.

• MuTrgr FEE electronics, installation, water & 
air, safety (final for North, interim for south)

• 4 months to prepare 
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Other Work
• VTX, FVTX and NCC 

prototype support

• Integration

• Physical and Rack space

• Infrastructure upgrades

• New Counting House Door

New Door installed !
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Safety, Security, Etc. :
ESS&H Monthly injury report:

FY 2008 Goals <16 DOE reportable cases, <6 DART cases. 
¼ of the way into year we have 7 DOE recordable, 3 DART
and 23 first aid treatments sought (no contractual goals for first aid)

In December and to date in January: 2 recordable, 1 DART, 11 first aid

DART (a DART is also a recordable) – Employee fell out of box truck. 
Multiple bruises, emergency room treatment

Recordable – hand arm and neck pain due to repeated locking/unlocking door 
which was difficult to open.

First aid- using pliers on stuck valve: pliers slipped cut hand, tripped on steps 
– bruises; strong odor – headache, sore throat; banged head –
bump; working on overhead fixture – back pain; slipped on black ice 
– bruises; walking outdoors, tripped on railway – sprain, working on 
power supply, placed on cart, cart rolled away power supply fell on 
chest – bruises; walking, stepped on loose pallet by curb, pallet 
tipped , fell – bruises, walking, looking at papers walked into water 
bucket, fell – cuts and bruises

Other – Riding in car, reached into back seat – re-injured dislocated shoulder
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March 2008: Complete Run 8, MUTrigger FEE Prototype tests, Purge flammable gas, 
open shield wall. RPC Factory work. RPC installation design work.

April 2008: Disassemble Shield wall, remove collars, disconnect EC & move to AH,  set 
up IR for shutdown. Test assembly of MMN scaffolding (in AH). Install Station1 South 
scaffolding. Install CM access stairs. Prep EC for Shutdown requirements. 

May 2008: Install CM Crane. MuTr decapacitations in station1 south. Prep work for 
MuTrgr electronics platforms north & south. Prep work for RPC prototype installation

June 2008: MuTr decaps, station 1 S & N, PC1 repairs, Inst. station2/3 N scaffolding.

July 2008: Re-Install HBD, RPC prototype gas system, Move shielding for RPC 
installation, RPC prototype cable routing and support, modify crystal palace and tunnel 
vapor barrier, fabricate RPC installation fixtures, install MMN Station 2 & 3 
scaffolding, TBD subsystem maintenance

August 2008: Install RPC prototypes, install Mu Trigger FEE’s in MMS and MMN,
Install N&S rack support platforms for Mu Trigger FEE’s. Install MMN cooling water 
and air supply for MMN. TBD prototype tests, TBD infrastructure work

September 2008: Replace tunnel shielding, connect electronics, gas, water and air as 
necessary for RPC and Mu Trigger FEE, 

October 2008: Prepare for run, EC into IR, install collars, build shield wall, etc.

November 2007: blue sheets, white sheets, close wall, start shifts, flam. Gas, physics 

2008 PHENIX Shutdown
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5 Year Plan

2008 Install stations 1& 2 of MuTr FEE upgrades (north), 1 octant Cu
absorber (S), 2 half otants RPC2/3 S, infrastructure upgrades & 
repairs, misc. subsystem work, MMN scaffolding

2009 Scaffolding in MMS, MuTr FEE N stn. 1,2 & 3, MuTr N&S stn. 1,2 & 
3 repairs, RPC2 N, RPC3 N, north Cu absorbers, infrastructure
upgrades & repairs, misc. subsystem work

2010 Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, south Cu absorber completed, MuTr FEE stn. 3 S, MuTr stn. 1, 
2 & 3 S repairs, infrastructure upgrades & repairs, misc. subsystem 
work

2011 RPC1 N&S, NCC S, FVTX, infrastructure upgrades & repairs, misc. 
subsystem work, remove south absorber

2012 NCC N, upgrades contingency & wishlist, infrastructure upgrades 
& repairs, misc. subsystem work, remove north absorber

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2008 is to be done in the shutdown that follows run 8, and so on)



1/17/2008 Weekly Planning Meeting 24

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info

Happy Martin Luther King Day !

Enjoy your holiday.


